

# HealthOS

## Phase-wise Product Development Plan

### Specialist Clinic First

### Core Decision

HealthOS will begin with a complete specialist OPD consultation workflow.

Zoom will be included in the MVP for stakeholder demonstrations and remote consultations. Zoom will provide the video infrastructure, while HealthOS will manage the appointment, patient context, clinical documentation and consultation status.

IPD will be introduced only after the OPD workflow is proven in live clinics.

---

## 1. Initial Product Focus

HealthOS will initially target specialist clinics rather than complete hospitals.

The first two specialties should be:

- Orthopaedics
- Dermatology

Both specialties require structured history, repeat visits, treatment follow-ups and detailed consultation documentation.

### Dentistry

Dentistry is a valid market, but it should not be included in the first general specialist MVP.

Dental workflows require:

- Odontogram or tooth chart
- Tooth-level diagnosis
- Treatment plans

- Multiple procedure sessions
- Dental imaging
- Procedure-based billing

Dentistry should be added later as a separate specialty pack after the common OPD workflow is stable.

---

## 2. Phase 1 — Specialist OPD MVP

**Timeline:** 6–8 weeks

### Goal

Create a stakeholder-ready MVP and complete one real consultation from patient registration to prescription and billing.

### Build

- Secure authentication and authorization
- Facility registration
- Doctor and staff onboarding
- Patient registration
- Basic electronic medical record
- Appointment booking
- Walk-in queue management
- Consultation status tracking
- Orthopaedic consultation checklist
- Dermatology consultation checklist
- SOAP notes
- Patient visit history
- Prescription creation
- Medicine search
- Dosage and instruction entry
- Basic invoice generation
- Cash and UPI payment recording
- WhatsApp appointment confirmation
- WhatsApp prescription sharing
- Zoom consultation integration
- Stakeholder demonstration data

## Zoom MVP Scope

From an appointment, the user should be able to:

- Create a Zoom consultation
- Join the consultation
- Share the meeting link with the patient
- View the consultation status
- Continue clinical documentation during the call
- Store the Zoom meeting reference against the appointment

HealthOS should integrate Zoom rather than build its own conferencing system.

## Explicitly Defer

- Full IPD
- Nursing workflows
- Ambient AI transcription
- Patient mobile application
- Pharmacy inventory
- Full laboratory integration
- In-room camera hardware
- Internal video-conferencing infrastructure

## Exit Criteria

- One complete end-to-end demonstration works reliably
  - Orthopaedic and Dermatology templates are usable
  - Zoom and WhatsApp integrations work in the demo environment
  - At least 2–3 clinics agree to participate in a pilot
- 

## 3. Phase 2 — Pilot and Ambient Consultation Assistant

**Timeline:** 8–10 weeks

### Goal

Validate whether HealthOS helps specialists capture complete consultations with less documentation effort.

## Build

- Patient consent before audio capture
- Ambient audio capture from the doctor's device
- Speech-to-text transcription
- Automatic consultation-checklist completion
- AI-generated SOAP draft
- AI-generated visit summary
- Missing-information prompts
- Doctor review and correction
- Explicit doctor confirmation before saving
- Referring-doctor details
- Referral source tracking
- Consultation-time measurement
- Checklist-completion measurement
- AI suggestion acceptance tracking
- Onboarding specialist support

The UI-based checklist must remain available when ambient audio is disabled.

AI must never automatically save clinical information. The doctor remains responsible for reviewing and approving the final record.

## Explicitly Defer

- Autonomous diagnosis
- Autonomous prescription decisions
- Multiple additional specialties
- Full hospital IPD
- Predictive clinical analytics

## Exit Criteria

- At least three clinics use HealthOS regularly for four weeks
  - Doctors complete consultations without continuous support
  - Documentation time or effort shows meaningful improvement
  - At least two clinics are willing to pay
-

## 4. Phase 3 — Patient Engagement and Ecosystem

**Timeline:** 8–12 weeks after successful pilot validation

### Goal

Improve patient access, clinic retention and operational convenience.

### Build

- Patient self-booking portal
- React Native patient application
- Patient profile
- Prescription history
- Basic visit history
- Appointment reminders
- Follow-up reminders
- Online payment gateway
- Payment links
- Referring-doctor workflow
- Doctor-to-specialist referral workflow
- Laboratory order integration
- Laboratory result integration
- ABHA linking
- ABDM integration
- Additional specialty packs
- Dentistry specialty pack after separate validation

### Explicitly Defer

- White-label hospital networks
- Complete pharmacy ERP
- Broad multi-specialty hospital workflows
- Advanced clinical decision support

### Exit Criteria

- Pilot clinics continue using and paying for HealthOS
- Patients regularly use booking or follow-up features

- At least one external integration provides measurable value
  - A new specialty can be added without changing the common platform structure
- 

## 5. Phase 4 — Specialist Hospital and Limited IPD

**Timeline:** Begin only after OPD adoption is proven

### Goal

Expand into one specialist hospital through a committed design partner without attempting to replace the entire hospital HMIS.

### Build

- Patient admission
- Admission status
- Ward, room and bed assignment
- Daily doctor-round notes
- Repeated nursing observations
- Vital-sign recording
- Medication orders
- Medication administration records
- Pending clinical tasks
- Shift-handover visibility
- Investigation orders
- Result review
- Discharge summary
- Follow-up plan
- Clinical audit trail

### Explicitly Defer

- ICU device integration
- Insurance claims platform
- Complete pharmacy ERP replacement
- Complete laboratory ERP replacement
- Multi-hospital chain administration

- Every specialty and inpatient workflow

## Exit Criteria

- One specialist hospital commits staff to the pilot
  - One ward is selected for controlled deployment
  - Daily documentation is used across shifts
  - The pilot reduces paper duplication or improves task visibility
- 

# 6. Onboarding Specialist

## Purpose

The onboarding specialist will convert clinic onboarding into a repeatable implementation process and prevent doctors from abandoning the product during the first week.

## Responsibilities

- Understand the clinic's existing workflow
- Configure specialty checklists
- Configure SOAP templates
- Configure prescription templates
- Create doctor, reception and billing accounts
- Train clinic staff
- Support the first live consultations
- Track usage and adoption
- Record product blockers
- Separate reusable requirements from clinic-specific customization
- Report weekly adoption metrics

One onboarding specialist should initially manage no more than 3–5 active pilot clinics.

---

# 7. Core Consultation Workflow

Patient check-in

→ Specialty checklist

- Doctor consultation
- SOAP draft
- Doctor review and validation
- Prescription
- Billing and sharing

For remote appointments, Zoom is inserted into the consultation step. The remaining clinical workflow stays the same for in-person and video consultations.

---

## 8. Final Recommendation

- Build the specialist OPD MVP first
- Include Zoom in Phase 1 as an external integration
- Pilot Orthopaedics and Dermatology first
- Add ambient audio only after the normal workflow is stable
- Add dentistry later as a dedicated specialty pack
- Start IPD only with a committed specialist-hospital design partner